SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:04PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 840 Const Calendar Day: 367 Date: 06-Jun-2013  Thursda)

y - bay _ y 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  06:00am  02:30 pm Break: 00:30 Over Time:

Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 19-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary' Dispute
tower activites

[]

In the morning , | had to go to Dutra yard in Alameda for the footing fender concrete pour . | left at
6:20 AM.

Conco concrete pump & crews came to the site at 6:45 AM. Crews had to work on the concrete pour for
sections RN 2 A, RN 2C, & RN 2D . Crews had to set the pump & connect the hoses . They were done at
7:00 AM.

The 1st concrete truck came to the site at 6:55 AM. Crews had to prim the pump . They were done at
7:05 AM. The concrete pour started at 7:10 AM. It was done at 12:10 PM. The finishers were done at 12:20
PM. | was back at 1:00 PM.

138 cubic meters were delivered to the site . 134 cubic meters were used . | had to make 4 test
cylinders .

In the office , | had to work on the concrete tickets , work on my report . | was done at 2:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
WEST DIVING SERVICES

04-0120F4 Bid Item: 039 T-FDS-PRC.039 Tower Fender System Pre-cast
DUTRA MATERIALS
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